



# ARC Mobility on Demand Implementation For CPACS and Data Exchange for GCT:

February 2021



## **Project Team:**

**CDACS** center for pan asian community services

CPACS: Sub-Grant and Transit Operator where MOD will be implemented



Gwinnett County Transit: Partner Transit Operator For Data Exchange



Atlanta Regional Commission

ARC: Lead agency for project



SUMC: Consultant for project



SILCGA: Stakeholder advising on people with disabilities access transportation and technology.





#### **Anticipated Outcomes of Project:**

- Improve operational efficiency of CPACS transit for persons with disabilities and seniors.
- Improve accessibility and social equity
- Establish a sustainable framework for equitable community engagement for future projects.
- Improve trip coordination/efficiency with neighboring agencies to improve user experience and reduce travel stress for CPACS riders.
- Implement Mobility On Demand for CPACS Fleet
- Implement a data exchange that allows trips to be shared with neighboring Gwinnett County for better coordination.





#### **Plans for Inclusion:**

- Engage CPACS riders and form a Steering Committee who will be representative of the diverse demographics that CPACS serves.
- Ensure that translators are available at each meeting to accommodate language barriers.
- Keep presentation and survey's language friendly by incorporating lots of graphics.





## What We Have Accomplished:

- We have successfully gathered Steering Committee Members
  - We have had a corporate meeting with multiple translators on a Zoom Call
  - We have conducted individual interviews with stakeholder members to get feedback on CPACS current operations.
  - We have received feedback from riders on their comfort levels using applications to schedule transportation options (i.e. Uber).
- We have developed a draft of the RFP
  - The language in the RFP includes:
    - Meeting demand of Limited English Proficiency populations.
    - The need for the software vendor to be involved in the Inclusive Planning Process
    - Transactional Data Specifications (TDS) is also specifically called out and references TCRP G-16 Report.



## Challenges:

- Language Barriers:
  - CPACS provides translators
    - But communicating through multiple translators leaves little room for dialogue and limits our abilities to truly understand the challenges that CPACS riders are facing.
    - Technology Translation is another form of translation. The project team must communicate technical ideas to the language translators who do not have a technical background.
- Cultural Barriers:
  - How we do Outreach and be sensitive to the multiple cultures that are involved.
    - Naming our Steering Committee something culturally relevant.
    - Keeping things like time in mind during meetings
- Technology Barriers:
  - Many of CPACS riders face technology literacy challenges, making it difficult to participate in outreach events over Zoom, and difficult to adopt MOD technologies.
  - CPACS also has an antiquated technology that has limited data collection capabilities, making it difficult for the project team to establish baselines to measure against for KPIs throughout the project.





- Hold our March Steering Committee meeting
- Release RFP at the beginning of March
- Select Vendor and enter into contract so that technology vendor can engage in outreach and inclusive planning as quickly as possible